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Following is CH2M HILL's technical status report summary for the RCRA Corrective 
Action Project at Rhone-Poulenc's (RPI) Seattle Plant. This status report summarizes 
activities implemented and planned for this Corrective Action project and is intended to be 
transmitted to U.S. EPA Region 10 in fulfillment of the monthly progress reports required 
in Consent Order No. 1091-ll-20-3008(h). 

Progress Made This Reporting Period 

Task Al-Project Management 

A meeting was held on June 21, 1994 at CH2M HILL's office to discuss the Round 1 
results. In anticipation of a meeting with U.S. EPA, a package of information prepared by 
RPI & CH2M HILL was provided to U.S. EPA on June 17. A summary of the package 
contents is attached. U.S. EPA (Post and Fuentes), RPI (Liu), Hays Consulting (Hays), 
and CH2M HILL (Holsten, O'Flaherty, Vedera, Antipas, and Mavis) attended the meeting. 

On June 9, ETC (D. Liu) notified CH2M HILL (O'Flaherty) that the project records were 
being shipped to ETC's Mid-Pacific laboratory. 

1 



Monsanto Company 104(e) Response

Monsanto 2A000770

One June 23, ETC/Mid-Pacific laboratory (Beth Hagen) submitted a statement of 
qualifications to CH2M HILL. ETC' s QA Officer (Jim Harper) has been working with 
Ecology's certification program and CH2M HILL (Antipas) to obtain Washington State 
certification. ETC expects resolution on this issue soon; Ecology has been optimistic 
about the certification based on existing lab accreditation data. Washington State TPH 
tests will need to be evaluated in a blind performance test. 

Task A3-Interim Measures 

RPI and CH2M HILL personnel continue to monitor wells for LNAPL in the vicinity of 
the toluene plume. All Upper Aquifer wells at the site were monitored for LNAPL on 
June 17. LNAPL was not detected in any wells on June 17 with the following two 
exceptions: 

• A slight sheen was noted on the water surface in well H-10, 

• Approximately 1 inch of LNAPL was present in the hydrophobic recovery 
sump set in well MW-12. 

Task AS-RFI Field Investigation 

RPI contacted Kenworth Truck located directly north of the Facility because Kenworth is 
undertaking a MTCA independent cleanup of their groundwater. RPI hopes to obtain 
some hydrological information from Kenworth. 

CH2M HILL measured groundwater levels in all wells at the site on June 23. The 
measurements coincided with a high tide and were completed within approximately one 
hour. The data will be used to prepare a potentiometric contour map for comparison to a 
similar map prepared from February 1994 data. The February 1994 data represent 
groundwater flow during the time Kenworth was reportedly extracting groundwater at 
approximately 50 gpm (pumping was reportedly terminated in May 1994). Comparison of 
the two data sets may indicate if pumping at the Kenworth site influences groundwater 
flow at the Facility. 

Task A6-RFI Data Evaluation & Report 

Round 1 data entry and validation has been completed. Copies of the groundwater, soil, 
and sediment results were provided to U.S. EPA. The data were sorted by (1) all detected 
constituents and (2) MTCA Method C exceedances. ETC' s data packages were found to 
be over 90% complete and acceptable per CLP protocols. However, it should be noted 
that the herbicide data were deemed unacceptable and the pesticide data were qualified. 

Preparation of logs for approximately 60 RFI borings began. The logs are being prepared 
using GTGS software. 
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Deliverables Submitted 

The May Progress Report was submitted to U.S. EPA on June 9, 1994. 

A package of Round 1 groundwater, soils, and sediment information was submitted to 
U.S. EPA on June 17, 1994 (see attached list). 

A summary of RFI Round 1 Analytical Results was submitted to RPI and U.S. EPA on 
June 21, 1994. 

A review of the Round 1 Investigation including meeting agenda, results summary and 
interpretation, and proposed Round 2 approach was submitted to RPI and U.S. EPA on 
June 21, 1994. 

Activities Planned During Next Reporting Period 

Task AS-RF/ Field Investigation 

The Round 2 RFI field work may begin in late July if U.S. EPA's comments on CH2M 
HILL's proposed approach are received in early July. 

Groundwater samples for herbicides analyses will be resampled (from the same Round 1 
monitoring wells) during the Round 2 field effort. This will complete the Appendix IX 
analyses. 

Task A6-RFI Data Evaluation & Report 

Boring log preparation is should be completed in July. A potentiometric map will be 
prepared using the groundwater level data collected on June 23. 

jmlrhone-p/progress/stat694.rpi 
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